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Q Cross Organization Communication
0 SOFT Science Sub-Panel and other Focus Teams

0 AM-1 Science Software Development Telecons

0 Instrument Science Team Meetings

0 DAAC User Working Group Meetings

Q Summary of Issues Identified

s Issue Work-off Planning
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Q Science Data Processing Requirements:
0 current requirements believed to exceed budget

0 requirements linkage to costs

0 management of requirements uncertainty

0 I/O requirements and implication require

and growth

further study

0 record science algorithm process information

0 meta data requirements (including QA and browse)

0 document EOS product advancements (accuracy, resolution, coverage)
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“ Coordination:
0 toolkit, algorithm and DAAC H/W scheduling

0 science product QA

0 data product import/export between science teams

0 reprocessing coordination

0 availability and support for non-EOS products

0 cross-DAAC coordination (product support and transition)

0 phase-in schedule for post-launch products

0 promote end-to-end product support
(DAACS, science teams, HAIS, ESDIS Project)
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s HDF Implementation:
0 availability of support for instrumentiproduct specific requirements

0 efficiency (data processing, I/0, storage)

0 ESDIS guidelines for usage

0 S/W Maturity and Documentation

s Other:
0 disposition of NSSDC Earth Science Data Sets

0 documenticlarify science advisory process (RID from SRR)

0 resolution of other RIDS from SRR

0 DEM development
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“ Issue Analysis
0 clarification

0 prioritization

0 white papers

0 studies

0 coordination

● Monitor Resolution Status
0 Note assignment of responsibilities

0 Track Milestones and Schedule

0 Distribute Recommendations for Review and Comment

0 Verify with originator(s) that issue can be closed


